Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs (vygrou) Monday, June 12, 2017

Line Days Job Code Phase Serial Description Issue Date  Originator Hours
Number
Group: Carpenter
9 | LEReC Construction 11478 Replace ceiling tiles 6/2/2017 Phillips 8
10 || ATF2  Construction 379 Build UED enclosure 9/9/2016 Folz 150
11 TWT | | FES  Construction 10614 Build DI water room 5/19/2017 Folz 152
12 | | AGS  Construction 10627 911 Small jobs 6/2/2017 Folz
13 | LEReC Construction 10636 Build 1002-F chiller house 6/9/2017 Phillips
Group: Survey
21 | CAD  Construction 10450 Stony Brook 1/6/2017 Folz 166
22 T | CAD  Construction 11604 Survey inspection 3/24/2017 Folz 52
23 T | ATF2  Construction 160129 Survey ATF components 1/29/2016 Folz 878
25 T || ‘ IRCMS  Construction 160219 Survey ACC coil and support 2/19/2016 Folz 370
26 | CEC  Construction 10602 112 MHz 5/12/2017 Phillips 16
27 || PHNX Construction 10539 Survey EM Cals 3/31/2017 Phillips 192
286 MW F| | LEReC Construction 10604 Transport line 5/12/2017 Phillips 64
29 MT F| | LEReC Construction 11237 180 deg. Dipole 6/9/2017 Phillips
30 WF| | NSLS  Construction 1 NSLS-Il Survey 2/6/2009 Folz 4045
Group: Electrician
39 | LEReC Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips 346
40 || LEReC Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 4/14/2017 Phillips
208V rec. 1002-D
41 || RHIC  Construction 100719 Bond tray 250 kcmil to building steel, 5/19/2017 Folz 16
1005R
42 | | AGS  Construction 160424 Laser room Net provide 120 volt quad 1/27/2017 Folz
box in rack 912
43 | LEReC Construction 170311 Pks 6936+6937 Regire 120V quad to 208V 3/31/2017 Phillips
receptical at 1002D
44 MTW F| | ‘ CAD  Construction 160923 Generators and cranes PM's 9/23/2016 Folz 1553
45 MTWTF| | AGS  Construction 170303 Provide lighting / 120V rec. / exit lights 6/2/2017 Folz 48
912water enclosure
46 MT || AGS  Construction 170602 Wire AC - ATF area 912 6/2/2017 Folz 80
47 T | AGS Construction 170605 LEB ground fault disable buzzer circuit in 6/9/2017 Folz
L1 & 2at930
48 || AGS Construction 170215 Disconnect 2 fan motors on evap 6, box 3/3/2017 Folz
ends / install when rebuilt
49 WTF| | AGS  Construction 160807 Provide power for relocating Cooling 1/6/2017 Folz 48
tower / pumps / fan / etc.
50 T | |OT| AGS Construction 170606 Relamp the 4KV power supply room in 6/9/2017
ERLin 912
52 | RHIC  Construction 160802 Provide 2 x 120V quad receptacle rack 4/14/2017 Folz 64

feed from pnl 957
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code

Group:

53 | AGS
54 MTWTF| | AGS
55 | EP

58 | | | FEs
Group:

59 M | | RHIC

61 W | | BLIP

62 U LEReC

63 T TF| | SPHX
64 | | AGS

65 T | | FES
66 M F| | FES
67 | |  LEReC
68 M || AGS
69 T | | PHNX
70 Fl| | PHNX

77m | | Aes
72M | | | RHC
73 T | FES
75 | | | Fes

76 WT | | FES

Group:

90 ||
o1 MTWTF| |
92 ||
93 T | |
94 |
95 ||
96 TFl | | 8P
97 MW | |
98 MT TF| | |

Group:

NSRL
SPHX
SPHX
LEReC
NSRL
SPHX

LEReC
SPHX

104 T | | | FES

Generated 6/9/2017 2:32:09 PM

Phase

Construction
Construction
Construction

Maintenance

Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance

Construction

Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Dismantle

Open Jobs (bygroup)

Serial
Number

141103
141102
1027348
10587

10603
10617
11332
11455
883
1265
10624
10599
11476
8919
11482
10594
10611
10628
941
10426
8152014
10624

7410
11155
10554
11475

7415
11479
11336
11481
10635

10562

Description

Electrician

Remove old cable tray/wiring 912

R&R plug panels @ col F-20/F-23, b912

Relamp A4 target rooms 901-A

Assist water group, 1004, 957, LINAC CT

Rigging

Assist F & O with AC equipment 1010-A

Bring slow beam racks to scrap
Move equipment to BILP
Cathode swap

Assemble magnet steel

Assist plumber @ 914

Support clean room

Clear lead yard

Transmitter cabinets 936 to 1002B

Assist AGS

Lifting fixture to shops

Load truck and steel to yard

Bldg 912, Move N50 PS to floor

Install rack, 1004D

Shipments to building 960

Load scrap

PM's cranes and generators

Clean out building 930 basement
Mechanical Tech

Locate NSRL spares

Magnet base

Assemble magnet supports etc.

Wave guide install

Replace windows

Fab buss flags

Install panels

Coax replacement

S-PHENIX contactor rack

Electronic Services

Decommission slow beam interlock racks

Week of:
Monday, June 12, 2017

Issue Date  Originator Hours
5/19/2017 Folz

5/19/2017 Folz 56
5/26/2017 Site 0
5/5/2017 Folz 56
6/9/2017 Folz

5/26/2017 Folz
4/7/2017 Pontieri 20
6/9/2017 Phillips

12/9/2016 Phillips 448
5/12/2017 Folz 6
5/26/2017 Folz 36
5/5/2017 Folz 168
6/2/2017 Phillips

12/6/2013 Folz 368
6/9/2017 Phillips

5/12/2017 Phillips 6
5/19/2017 Folz
6/2/2017 Folz

2/24/2017 Folz 378
12/2/2016 Folz

8/15/2014 Folz 586
6/9/2017 Folz

10/14/2016 Pearson

4/22/2016 Phillips 1708
4/7/2017 Phillips 50
6/2/2017 Phillips 8
4/14/2017 Pearson
6/9/2017 Phillips

4/14/2017 Pontieri 48
6/9/2017 Phillips
6/9/2017 Phillips

4/21/2017 Folz 48
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
105 | | AGS  Construction 10618 Check Siemens program history (shift
work and OT)
106 T | |OT| ATR Construction 10520 Update spare regulator cards. Modify.
(shift work and OT)
107 ﬁ SPHX  Construction 10519 Assist job shoppers assembling/testing
PCBs
108 Fl | AGS  Construction 10620 FPGA mother board (shift and OT)
109 W | | ‘ RHIC  Maintenance 10592 Maintenance day support
110 T | |OT| ATR Construction 10621 FPGA X and Y arc communications
program for AC readings (shift work and
oT)
1112 T | |oT ‘ SPHX  Construction 10585 HMI panel software (shift work and OT)
112 || SPHX  Maintenance 10626 Documentation of wiring for dump
resistor (shift work)
113 TWT | | ATR  Construction 10632 Research contactors UD1 & 2 power
supply
114 MT TF| | RHIC  Construction 10633 Laser training
116 M F| | ‘ FES  Maintenance 11171 Schedule program mods
117 M | CAD  Construction 10593 Assist RF group
Group: Water Systems
129 TWTF| | AGS  Maintenance 170106 Watch
134 M | | ECX  Maintenance 170605 ERL flow switch
136 MTWTF| | RMD  Maintenance 170604 902 manifold lab

Maintenance 170508 Tower 3 PLC install

137 MTWTF| | FES

139 || NSRL  Maintenance 170506 NSRL pump alignment
140 E RHIC  Maintenance 170504 Shutdown

142 | AGS  Maintenance 170502 LINAC tower maintenance
145 MTWTF| | ‘ RHIC  Maintenance 170505 9 MHz manfolds

146 MTWTF| | ‘ FES Maintenance 170314 912 clean up

147 T F| | AGS  Maintenance 161001 911 CHW clean-up

149 | RHIC  Construction 170413 Ozone removal 1004
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Issue Date

5/26/2017

3/10/2017

3/6/2017

5/26/2017
5/12/2017
5/26/2017

5/5/2017
6/2/2017

6/9/2017

6/9/2017
5/6/2016
5/12/2017

1/13/2017
6/9/2017
6/9/2017

5/26/2017

5/19/2017

5/12/2017

5/12/2017

5/12/2017

3/17/2017

9/30/2016

Week of:
Monday, June 12, 2017
Originator  Hours
Folz 12
Phillips 150
Phillips 68
Folz 20
Folz 36
Phillips 26
Phillips 44
Phillips 8
Phillips
Folz
Folz 394
Folz 32
Scaduto 408
Scaduto
Scaduto
Scaduto 64
Scaduto 24
Scaduto 44
Scaduto 24
Scaduto 96
Scaduto 492
Scaduto 60
Scaduto

4/28/2017
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